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Construction Change Order and Time Extension Summary

Contract information Contract No.: T -31629 Letting Date:05/06/2009

District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending
DISTRICT

Change Order Information Change Order No.: 003 EWA: Y or Force Acct: N

Date Generated: 00/00/0000 Date Approved: 00/00/0000

Reason Code: SCOPE CHANGES, Local Agency Request
Description: Mob. & Demob. for added sidewalk @ Cumberland School

Original Contract Amount $ 319,893.30
Current Change Order Amount $ 14,075.25 Percent: 4.400 %
Total Previous Approved Changes $0.00 Percent: 0.000 %
Total Change To-Date $14,075.25 Percent: 4.400 %
Modified Contract Amount $ 333,968.55

Time Extension information

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time S8 Completion Date 08/15/2009 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description: A section of sidewalk was added just prior to the expiration of the time allowed in the
original contract.

Current Time Extension S8 Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SS Daysby AE:__ DCE: SCE: DDCM:__
SS Days SP Days Value $

Revised Confract Time S8 Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0
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Review and Approval Information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%7?

Scope/Design Recommendation
Regquired?

Approval Authority Concurs with PM?

LLPA Signatures Required?
FHWA, Signatures Required?

AE: DCE: SCE: * DDCM: *
(- LE $ 250K-) (- LE $ 750K - ) (~LE$2M ) (- GT $2M --)
(50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

YINKY, by Date Issued

Y INIFY, Copy to Program Budget Manager

Y / N IfY, Referred to Project Manager(PM)

Date to PM Date Returned

Y /N IfY, Concurrence by Date

If N,Resolution: Approved Disapproved
Resolved by Date

Y /NIfY, Date to LPA Date Returned
Y /NIfY, Date to FHWA___ Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:
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Contract: T-31629

Project: 0800011 - State:0800011

Change Order Nbr: 003

Change Order Description: Mob. & Demob. for added sidewalk @ Cumberland School

Reason Code: SCOPE CHANGES, Local Agency Request

“CLN T PcN PLN Hem Code  Unit UnitPrice  COQty  Comment  Amount Change

0045 0800011 0045  110-01001 LS 1,650.000 1.000 C Amount:$ 1,650.00

Item Description: MOBILIZATION AND DEMOBILIZATION
Supplemental Description1: For Added Sidewalk @ Cumberland Elementary School
Supplemental Description2:

0016 0800011 0016 301-07448 TON 97.000 17.040 C Amount:$ 1,652.88
item Description: COMPACTED AGGREGATE, NO. 53, BASE

Supplemental Descriptiont:

Supplemental Description2:

0015 0800011 0015  203-02000 CcYs 48.500 13.490 Cc Amount:$ 654.26
item Description: EXCAVATION, COMMON

Supplemental Description1:

Supplemental Description2:

0018 0800011 0018  604-06070 8YS 145.000 69.780 C Amount:$ 10,118.10
item Description: SIDEWALK, CONCRETE

Supplemental Description1:

Supplemental Description2:

Total Value for Change Order 003 = § 14,075.24

Contract Completion Date Time Adjustment
Original Completion dt: 08/15/2009 Adj compl dt 09/25/2009 Adj No. of Days 7
Explanation: A section of sidewalk was added just prior to the expiration of the time allowed in the original contract.

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

item #45, Mobilization & Demabilization for added sidewalk @ Cumberland School A section of sidewalk was added by the city to connect the
west ramp at the Cumberland School site with a sidewalk adjacent to the parking lot directly to the north. The other items involved were paid
based on contract unit prices.

Change Order Explanation for Specific Line ltem

It is the intent of the parties that this change order is full and complete compensation for the work describe af
Notification and consent to this change order is hereby acknowledged. ‘

& LA T —

Contractor; James H Drew Corporation : »
Oyler III, President

Date: September 28, 2009

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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APPROVED FOR LOCAL PUBLIC AGENCY
(SIGNATURE) {TITLE) (DATE)
(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION
PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level
Area Engineer

' Nameof Approver ~ Date ~ Status

Seef, Erik 00/00/0000 Action Pending




